

| 2015 MT PCMH Timeline | Education | Payors | Quality Metrics | 2015 Comprehensive Application | 2015 Annual Reports | 2015 Public Report | 2016 Report to Legislature |
|-----------------------|--|---|--|--|------------------------------|---------------------------------|--|
| June | Distribute materials to patient councils | Determine next steps based on data analysis | Finalize hypertension and A1C specifications | | | Council reviews draft outline | |
| July | Incorporate feedback | Additional guidance from Mathematica | Finalize tobacco and immunization specifications | Consider edits for 2015 Application | | Review draft report | |
| August | Finalize materials | Edit guidance | Consider language for 5th quality measure | Recommend revised app to council | Consider edits for 2016 | Finalize revisions & distribute | |
| September | Distribute materials to PCMH clinics |  | Finalize language for 5th measure | Council reviews/finalizes 2015 application | Recommend edits to council | | |
| October | | Finalize 2016 guidance | Continue work on guidance | CSI distributes 2015 application | | | Review draft outline |
| November | | | Finalize 2016 QM guidance | | Finalize 2016 annual reports | | Select key points for 1st year content |
| December | | | | | | | Review draft of 1st year section |