

2015 MT PCMH Timeline	Education	Payors	Quality Metrics	2015 Comprehensive Application	2015 Annual Reports	2015 Public Report	2016 Report to Legislature
June	Distribute materials to patient councils		Finalize hypertension, A1C, and immunization			Council reviews draft outline	
July	Incorporate feedback & finalize	Additional guidance from Mathematica	Finalize tobacco measure specifications	Consider edits for 2015 Application		Review draft report	
August	Distribute materials to PCMH clinics		Consider language for depression screening measure	Recommend edits to council	Consider edits for 2016	Review revised draft	
September		Finalize edits to 2016 guidance	Continue work on depression screening measure	Council reviews revised 2015 application	Recommend edits to council	Finalize & distribute	Review draft outline
October				CSI distributes 2015 application			Select key points for 1st year content
November	Conduct patient survey		Finalize edits to 2016 QM guidance		Finalize revised reports		Review draft of 1st year section
December							