

2015 MT PCMH Timeline	Education	Payors	Quality Metrics	2015 Comprehensive Application	2015 Annual Reports	2015 Public Report	2016 Report to Legislature
June	Distribute materials to patient councils	Determine next steps based on data analysis	Finalize hypertension and A1C specifications			Council reviews draft outline	
July	Incorporate feedback	Additional guidance from Mathematica	Finalize tobacco and immunization specifications	Consider edits for 2015 Application		Review draft report	
August	Finalize materials	Edit guidance	Consider language for 5th quality measure	Recommend revised app to council	Consider edits for 2016	Finalize revisions & distribute	
September	Distribute materials to PCMH clinics		Continue work on 5th quality measure	Council reviews/finalizes 2015 application	Recommend edits to council		
October		Finalize 2016 guidance		CSI distributes 2015 application			Review draft outline
November			Finalize 2016 QM guidance		Finalize 2016 annual reports		Select key points for 1st year content
December	Conduct patient survey						Review draft of 1st year section