




PCMH Program Timeline

2015-2016 MT PCMH Timeline	Education	Payors	Quality Metrics	Comprehensive Application	Annual Reports	Public Report	Independent Study	Clinic Feedback Reports
June	Distribute materials to patient councils	Determine next steps based on data analysis	Finalize hypertension and A1C specifications			Council reviews draft outline		Council Review/Finalize
July	Incorporate feedback	Additional guidance from Mathematica	Finalize tobacco and immunization specifications	Consider edits for 2015 Application		Review draft report		Distribute to PCMHs
August	Finalize materials	Edit guidance	Consider language for 5th quality measure	Recommend revised app to council		Finalize revisions & distribute		
September	Council approval/Finalize materials	Review new draft	Finalize 5th measure, review entire draft packet	Council reviews/finalizes 2015 application	Consider edits for 2016			
October	Distribute materials to PCMH clinics	Feedback from Mathematica	Feedback from Mathematica/File revised rule	CSI distributes 2015 application	Feedback from Mathematica		Research grant funding opps	
November		Finalize 2016 guidance	Finalize 2016 QM guidance		Review new draft		Consult with Monica and stakeholders	
December		Post/distribute guidance	Post/distribute guidance, Revised rule is final	Analyze data	Finalize 2016 annual reports		Secure funding, consider consultants	
January	Plan provider ED				Post/distribute report forms		Secure consultant (Subgroup convenes)	
February	Plan provider ED						Provide facilitation or other administrative assistance to stakeholders and consultant to	
March	Provider PCMH webinar series							

PCMH Program Timeline

April						Draft 2016 Public Report	ensure process moves forward.	Develop and internal review
May						Internal review		Council Review/Finalize
June	Follow-up consumer education					Council review and distribute		Distribute to PCMHs
July								
August		Edit guidance	Edit guidance		Consider edits for 2017		Report to Legislature - August 25th-26th	
September		Review new draft	Review new draft		Review new draft			
October		Finalize 2017 guidance	Finalize 2017 QM guidance	CSI distributes 2016 application	Finalize 2017 annual reports			
November		Post/distribute guidance	Post/distribute guidance		Post/distribute report forms			
December								