

## PCMH Program Timeline

MT PCMH Timeline	Education	Payors	Quality Metrics	Comprehensive Application/ Progress Report	Annual Reports	Public Report	Independent Study	2017 Legislation	Clinic Feedback Reports
2015 June	Distribute materials to patient councils	Determine next steps based on data analysis	Finalize hypertension and A1C specifications			Council reviews draft outline			Council Review/Finalize
July	Incorporate feedback	Additional guidance from Mathematica	Finalize tobacco and immunization specifications	Consider edits for 2015 Application		Review draft report			Distribute to PCMHs
August	Finalize materials	Edit guidance	Consider language for 5th quality measure	Recommend revised app to council		Finalize revisions & distribute			
September	Council approval/Finalize materials	Review new draft	Finalize 5th measure, review entire draft packet	Council reviews/finalizes 2015 application	Consider edits for 2016				
October	Distribute materials to PCMH clinics	Feedback from Mathematica	Feedback from Mathematica/File revised rule	CSI distributes 2015 application	Feedback from Mathematica		Research grant funding opps		
November		Finalize 2016 guidance	Finalize 2016 QM guidance		Review new draft		Consult with Monica and stakeholders		
December		Post/distribute guidance	Post/distribute guidance, Revised rule is final	Analyze data	Finalize 2016 annual reports		Secure funding, consider consultants		
2016 January	Follow-up consumer education	Collect and analyze data	Collect and analyze data		Post/distribute report forms		Secure consultant (Subgroup convenes)		
February		↓	↓		Collect and analyze data		Provide facilitation or other administrative		